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Summary of Secondary Projects – 1991 to 2001 
 

Project 
 

Description Status 

Mooretown Road New segments between Waller Mill Road and 
Airport Road and between Mooretown Road and 
Route 199  

Complete 

Old-York Hampton 
Highway 

Reconstruction / re-alignment between Route 17 
and Cook Road 

Complete 

Yorktown Road Reconstruction of drainageway and road surface at 
King’s Bottom 

Complete 

Oriana Road / Lakeside 
Drive 

Approach and intersection improvements at Route 
17  

Complete 

Big Bethel Road Reconstruction in Tabb High / Yorktown Road 
intersection vicinity 

Complete 

Wolftrap Road Intersection improvements at Routes 17 and 173 Complete 
Old Wormley Creek 
Road 

Reconstruction Dropped from Plan in 
1996 

Shirley Road New alignment from Seaford Road Dropped from Plan in 
1996 

Big Bethel Road Reconstruct between Route 134 and Route 171 Dropped from Plan in 
1997 (now proposed as 
intersection 
improvements – Priority 
#3 in current Plan) 

Water Street Shoreline 
Stabilization 

Construct breakwaters to protect shoreline and 
adjacent street right-of-way 

Complete 

Grafton Drive Reconstruction of entire length Complete (except 
southern intersection 
with Route 17, which is 
part of Burts 
Road/Grafton Drive 
connector project) 

Hornsbyville Road 
Railroad Crossing 

Improve railroad crossing  Complete 

Newman Road  Reconstruct between I-64 and James City County 
line 

Dropped from Plan in 
1999 

Penniman Road Reconstruct between Water Country Parkway and 
Route 199 

Dropped from Plan in 
1999 (Water County 
Parkway relocation 
should occur first) 

Commons Way Bike 
Bridge 

Construct Bicycle Bridge over railroad tracks 
between Commons Way (Williamsburg Commons 
Condominiums) and Lafayette Street in 
Williamsburg 

Dropped from Plan in 
1999 due to cost 
escalation 

Lakeside Drive Intersection improvements between Route 17 and 
Dare Road 

Added 1993; 
Construction Pending 

Dare Road / 
Constitution Drive 

Install left turn lane on Dare Road westbound at 
Constitution Drive intersection 

Added 1993; 
Construction Pending 

Fort Eustis Boulevard 
Extension 

Construct new road between Route 17 and Goodwin 
Neck Road 

Added 1994; 
Construction Pending 

Penniman Road Reconstruct between Alexander Lee Parkway and 
Filmore Drive 

Added 1995; 
Construction Pending 
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Cook Road Bikeway Construct bikelanes along Cook Road between 
Ballard Street and Surrender Road 

Added 1995; 
Construction Pending 

Cary’s Chapel Road  Intersection improvements at Route 171 Added 1997; 
Construction Pending 

Burts Road/Grafton 
Drive Connector 

Construct new road from Grafton Drive to Burts 
Road, parallel to Route 17; complete Grafton 
Drive/Route 17 intersection improvements 

Added 1999; 
Construction Pending 

Burts Road Reconstruct from new connection south to Oriana 
Road 

Added 1999; 
Construction Pending 

Yorkville Road Reconstruct 90-degree curve to improve safety Added 1999; 
Construction Pending 

Seaford Road Reconstruct to improve shoulders and roadside 
drainage 

Added 1999; Design 
Pending 

Allens Mill Road Reconstruct at severe curves to improve safety Added 1999; Design 
Pending 

Yorktown Road Reconstruct from Tabb Lane to Big Bethel Road Added 1999; Design 
Pending 

 


